



MOAB UMTRA PROJECT PARTNERING AGREEMENT

MISSION

The Moab UMTRA Project is committed to remediating the Moab site to protect the health and safety of the public and environment.

VISION

The Moab UMTRA Project will be a high-performing, adaptable, innovative, and efficient organization, committed to safety and environmental stewardship, while operating in a fiscally responsible and transparent manner.

COMMITMENT STATEMENT

The U.S. Department of Energy (DOE), North Wind Portage, Inc. (NWP), and S&K Logistics Services (SKLS) will work in a collaborative and cooperative manner through open communication and coordination. We agree to work as partners who focus on mutual goals and objectives, contract management, and Project execution.

STRATEGIC PROJECT GOALS

- The safety of our workers, the public, and the environment are at the Project's core.
- Manage resources to be efficient and economical with excellent performance in safety, quality, and environmental stewardship.
- Employ principled and transparent communications within the Project and with stakeholders.
- Develop and foster a workplace that emphasizes employee engagement.
- Nurture an attitude of open communication where every employee is treated with trust and respect, and feels empowered to express their opinion without fear of retribution.
- Deliver the contract scope of work aligned with the performance baseline and regulatory drivers.
- Continuously improve.

PARTNERING GOALS

- Work as a team to plan and perform our duties.
- Collectively strive for quality in everything we do.
- Early conflict resolution.
- Seek consensus within the Partnering Team on key issues, priorities, and contract execution matters.

LOGISTICS

The Partnering Team agrees to track progress against partnering goals and meet periodically to support the success of the Project.

- The Partnering Co-Leads, as shown below, will meet quarterly to discuss progress, issues, and lessons learned.
- The Partnering Agreement will be reviewed on an annual basis by the Partnering Team.

PARTNERING TEAM

FUNCTION	DOE	NWP	SKLS
Project Planning	Russell McCallister	Greg Church	Joe Ritchey
Contract Management	Chris Pennal	Greg Church	Joe Ritchey
Environmental Management	Sasha Robertson	Mike McCullough	Liz Moran
Quality Assurance	Del Dayrit	Kathy Turvy	Matt Udovitsch
Facility/Operations	Sasha Robertson	Mike McCullough and Ken Kisiel	Joe Ritchey
Health and Safety	Del Dayrit	Shawn Goodspeed	Scott Williams
Radiological Control	Sasha Robertson	Ron Daily	Scott Williams

PARTNERING TEAM


Russell McCallister  Co-Lead


Greg Church  Co-Lead

Joe Ritchey  Co-Lead


Sasha Robertson 

Del Dayrit 

Chris Pennal 

Liz Moran 

Kathy Turvy 

Matt Udovitsch 

Mike McCullough 

Ken Kisiel 

Shawn Goodspeed 

Scott Williams 

Ron Daily 